Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080065-6

hold for C/Ops

OPERATIONS GROUP FILE

M.C. - [redacted] → STAT

RTTUZYUW RUDOMKA1990 0301559-UUUU--RUTLAAB.

ZNR UUUUU ZYN

R 301559Z JAN 84

FM FBIS LONDON UK

TO FBIS WASH DC

FBLD

BT

UNCLAS

0704 [redacted] LD302

STAT

SUBJECT: [redacted]

STAT

CHIEF, EDSS AND I MET WITH BBC ARCHITECTS AND ENGINEERS YESTERDAY, OBTAINED CLARIFICATION ON ALL POINTS QUESTIONED, AND MADE FINAL MODIFICATIONS TO DRAWINGS. WE WILL RECEIVE COPY OF FINAL DRAWING AND DETAILED BREAKOUT OF CONTRACTOR'S CHARGES BASED ON FINAL DRAWING APPROXIMATELY 4 FEBRUARY. CONTRACTOR ESTIMATES THAT THE ENTIRE JOB WILL TAKE 15 WEEKS AND THAT 18 FEBRUARY IS EARLIEST STARTING DATE, WITH POURING OF PILES TO BEGIN 1 MARCH.

PRIME CONTRACTOR'S BID NOW AMOUNTS TO 42,000 POUNDS STERLING (ROUNDING OFF). THIS SUM INCLUDES NEARLY 10,000 POUNDS IN CONTINGENCY AND PROVISIONAL SUMS. BBC PLANNING AND ENGINEERING FEES COME TO 8,000 POUNDS (OF WHICH 2,000 POUNDS HAVE ALREADY BEEN PAID). THUS, WHEN THE FINAL FIGURES ARE READY FOR INITIALLING NEXT WEEK THE SUM INVOLVED WILL BE 50,000 POUNDS, WHICH WILL SCALE DOWN TO 42,000 POUNDS DEPENDING ON HOW MANY PROVISIONAL AND CONTINGENCY SUMS ARE ACTUALLY EXPENDED. ($2.42 EQUALS 1 POUND AT CURRENT RATE OF EXCHANGE). BEST COURSE

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080065-6

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080065-6

NOW WILL BE TO HAVE OBC HANDLE PURCHASE ORDERS AND BILL US. THERE WILL BE NO EXTRA CHARGES FROM THE OBC FOR HANDLING IT THIS WAY.

IF THE FINAL DATA IS READY BEFORE CHIEF, EDSS LEAVES VIENNA, HE WILL STOP HERE ON HIS WAY BACK TO LOOK AT IT. IN ANY EVENT, WE WILL PROVIDE YOU WITH IT AND REQUEST AUTHORITY TO GO AHEAD WITH THE PROJECT LATE NEXT WEEK. 30/1000Z JAN

BT

#1950

NNNN

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080065-6